FOR DISCUSSION

Count

Aquifer Exemption
{Approved and Still Under Process)

Exemption
Criteria

Status as of Thursday, June 17, 2021

Comments

Round Mountain

25

Approved by EPA

DOGGR Received ROD and AE enclosures 02/09/2017 (Revised: 07/02/2018)

Fruitvale

25

Approved by EPA

DOGGR Received ROD and AE enclosures 02/09/2017 (Revised: 07/02/2018)

Tejon

25

Approved by EPA

DOGGR Received ROD and AE enclosures 02/09/2017

Mount Poso

25

Approved by EPA

DOGGR Received ROD and AE enclosures 04/17/2017 (Revised: 10/10/2018)

Jasmin

25

Approved by EPA

DOGGR Received ROD and AE enclosures 09/28/2017

Kern Front (Vedder)

25

Approved by EPA

DOGGR Received ROD and AE enclosures 08/30/2018

Elk HillsBIPhase 1

25

Approved by EPA

DOGGR Received ROD and AE enclosures 03/29/2018

Elk Hifls BIPhase 2

25

Approved by EPA

DOGGR Received ROD and AE enclosures 03/29/2018

OO0 (N | WIN =

Poso Creek

25

Approved by EPA

DOGGR Received ROD and AE enclosures 05/04/2018

Juny
o

Kern Front {Chanac)

25

Approved by EPA

DOGGR Received ROD and AE enclosures 08/30/2017

[y
[y

Cymric

25

Approved by EPA

DOGGR Received ROD and AE enclosures 09/28/2018

[y
N

McKittrick

25

Approved by EPA

DOGGR Received ROD and AE enclosures 09/28/2018

ey
w

San Ardo/McCool Ranch

25

Approved by EPA

DOGGR Received ROD and AE enclosures 11/21/2018

[
I

Arroyo Grande

24

Approved by EPA

DOGGR Received ROD and AE enclosures 4/30/2019.

ey
wu

Edison Phase 1

20

Approved by EPA

DOGGR Received ROD and AE enclosures 5/15/2019.

[ay
[9)]

Lost Hills 1

20

(a), (b)(1)

Approved by EPA

DOGGR Received ROD and AE enclosures 5/21/2019.

[ay
~i

North Belridge

20

(a), (b)(1)

Approved by EPA

DOGGR Received ROD and AE enclosures 6/7/2019.

[a=y
oo

Midway-Sunset {Deeper Formations)

20

(a), ()

Approved by EPA

DOGGR Received ROD and AE enclosures 5/31/2019.

A=Y
O

Edison - Phase 2

20

(a), (b)(1)

Approved by EPA

DOGGR Received ROD and AE enclosures 7/1/2019.

N
o

South Belridge - Western Area

18

(a), (b)(1)

Approved by EPA

DOGGR Received ROD and AE enclosures 3/13/2020.

21

Lynch Canyon - Lanigan

18

(a), (b)(1)

Submitted to EPA - DOGGR responding to EPA questions

09/04/19 Final Transmittal letter at DOGGR HQ for signing.

10/29/19 Uploaded entire package for Agency review to Box.com

2/26/2020 Submitted Package to EPA with transmittal letter.

04/02/20 Working with operator to answer questions from US EPA.

05/07/20 Should be able to share with SWB the answers to USEPA questions by 05/15/20

05/21/20 - Division has completed work with operator for answer to USEPA guestions. Working with HQ to complete ShapeFile of AE.
05/27/20 - Received ShapeFile for area without the current exempt area. Working with Division management to share responses with SWB.
06/18/20 - Responses to US EPA questions shared with SWB.

09/10/20 - Company went through a change in ownership and is working on updating the responses to USEPA.

11/09/20 - Shared responses to USEPA with SWB

03/15/21 - Returned responses to USEPA

04/21 - Recieved follow up questions from USEPA

05/13/21 - Working with operator to provide answers to USEPA follow up questions. GIS layers have been gathered. Working to update maps.
(06/14/21 - Shared latest resonses to USEPA with SWE.

22

Sespe

18

(a), (b)(1)

WB issued Final Concurrence Letter. District finalizing AE
document for submission.

Coastal waiting for GIS documentation from operator (Carbon California), expected on mid-April 2019. District received updated Vertices Map and is r
5/13/2019: Will contact GIS for new shapefile before sending out next week.

7/7/2019 Waiting for review by HQ DOGGR.

07/18/19 Final Transmittal letter from the State to USEPA ready for signature.

08/01/19 Final Transmittal letter at DOGGR HQ for signing.

10/29/19 Uploaded entire package for Agency review to Box.com

03/08/21 - Provided answers to HQ on package

06/08/21 - Verified operators in Sespe oilfield with HQ.

23

Coalinga/Jacalitos

(a), (b)(1)

Approved by EPA

4/29/2019: (JB/SWB) Inland received SWB comments/questions (#2) that still remain regarding Table 5.1.1. Unclear if ground survey was conducted fc
information was determined without a ground survey.

6/04/2019: (JB w/SWB) SWB has reviewed and agrees with the updated documents (Table 5.1-1, Addendum text and response to comments). There i
was made to collect information" referencing ground survey.

6/15/2019: (JB w/SWB) Confirms DOGGR has adequately amended the Addendum by updating narrative to explain efforts made to identify missing in
6/15/2019: (MVG) SWB will now prepare a Final Concurrence Letter.

9/16/2019: (WB-JZ) WB Final Concurrence Letter approvals in process, WB review internally moving forward.

10/2/2019 (MVG) WB requests stamp. Matt evaluating technical review.

11/01/2019: (MVG) Discuss/define w/ SWB, DOGGR responses assoc. w/ letter #2 dated February 2, 2017, that require validation (Stamp).

11/20/2019: (MVG): DOGGR review under process prior to validation{Stamp) and submitting to WB.

1/8/2020:(MVG):CalGEM forwarded stamped memos ,cross sections and original documents to WB for review.

2/26/2020 Final Water Board Concurrence

05/07/2020:(MVG): Preparing response to EPA questions.

5/20/2020: (MVG): HQ reviewing response from district to EPA preliminary questions.

6/16/2020:(MVG): AE proposal digital copy transmitted, and hard copy mailed to EPA.

7/20/2020:(MVG): CalGEM received EPA guestions . Working on response.

9/1/2020 :(MVG): Prepared response for EPA questions submitted to HQ and WB for comments. UIC HQ reviewed the draft Response to EPA Question
10/8/2020:(MVG): CalGEM submitted answers to EPA .

10/16/2020:(MVG): CalGEM received follow up questions from EPA on 10/16/2020.

11/13/2020:(MVG): CalGEM response to EPA sent to WB and HQ for comments.

11/23/2020:(MVG): CalGEM submitted response to EPA.

12/03/2020:(MVG1CaIGEM submitted shapefiles for EPA.

1/25/2021:(MVG): Preparing cover letter for HQ signature to be submitted to EPA.

3/8/202%; (MVG) : Received approval {RODlof Jacalitos and Coalinga O Fields aguifer exemption .

24

Cat Canyon

(a), (b)(1)

Public hearing complete, comments answered and reviewed.

5/13/2019: Preparing documentation to be posted to our website. District is working on handouts {(FAQs) for hearing.

6/5/2019 Held hearing

7/7/2019 Working on responses in Legal and ORLA units. Approximately 100 unigue comments (received 100s of form letters). District has not receive
01/21/20 District is working with the 3rd party contractor to complete the technical comment answers.

02/06/20 All comments have been answered and reviewed by the District, Legal, and SWB. Awaiting upper management direction.

03/19/2020 Comments and responses have been passed along to WB for reivew.

05/21/20 SWB comments have been received. Working with Legal to finalize document.

06/15/21 - Reviewing latests comments and letters from NGOs
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WB issued Preliminary Concurrence Letter. Preparing for public

An integrated AE package (with WB's questions and responses) is being finalized with operator. To be sent to EPA for informal review.

5/13/2019: Still with the operator, has been occupied with other priorities.

7/7/2019 Prepared responses to EPA preliminary comments. Updating tables and figures. Also waiting on operator to review changes and approve e
07/18/19 Application ready for SWB review prior to submitting to USEPA for an informal preliminary review.

08/20/19 Application submitted to SWB for review.

10/10/19 DOGGR received USEPA's Preliminary Review and is currently working on answers and updates. SWB will have an opportunity to review and
01/21/20 District is working on completing public comment period documents and setting up a public comment hearing.

02/06/20 District is working on completing an enhanced water well survey.

04/02/20 District has shared preliminary State responses to US EPA questions with SWB and is working with operators to complete responses.
09/09/20 Division Engineer has crafted a first draft of public documents. Division management is reviewing

05/13/21 - Working with CalGEM management and SWB to determine path forward with conduit analysis.

25 Oxnard (), (b)(1) hearing. 05/14/21 - Meeting with OLRA, PAQ, DOC Public Outreach Coordinator, and District representatives to plan virtual public hearing.
AE package sent to WB for review 4/3/19. District has updated the package into one document, ready to send to US EPA for an informal review.
5/13/2019: Shared informal with EPA on Friday 5/10
7/8/2019 Working on responses to EPA comments. Also change in groundwater basin map may require update to that figure.
07/18/19 Operator has updated the figures and is now completing table data cleanup and responses to USEPA comments.
10/17/19 DOGGR shared the complete updated package with SWB.
10/28/19 PG stamped updated AE package shared with SWB.
01/21/20 District is working on completing public comment period documents and setting up a public comment hearing.
04/02/20 District shared an updated AE package with SWB.

26 |Holser (a), (b)(1) WB i'SSUEd Preliminary Concurrence Letter. Preparing for public |06/05/20 - Working with Department Outreach Coordinator for online Public Hearing options.

! hearing. 09/09/20 Division Engineer has crafted a first draft of public documents. Division management is reviewing
05/14/21 - Mesting with OLRA, PAD, DOC Public Qutreach Coordinator, and District representatives to plan virtual public hearing.
District has received material and is working with operator to complete. Should received the rest of the data week of 5/6/2019.
5/13/2019: Meeting has been set up with Operator.
7/8/2019 Operator has plugged back wells. Working on application data.
10/17/19 Operator has a PG completing their review and the package will be reviewed at the District prior to sharing with SWB.
11/04/19 Coastal District received the PG stamped updated Lompoc AE package and is currently reviewing it.
11/04/19 Coastal District received the PG stamped updated Lompoc AE package and is currently reviewing it.
11/13/19 Coastal District shared the updated PG Stamped AE package with SWB for review
05/21/20 SWB provided comments back to the Division and the District will review and provide updates.
06/05/20 - District is working with the operator to address Water Board comments.
06/18/20 - CalGEM and SWB met with operator to discuss SWB comments.
09/09/20 District is setting up an internal meeting to discuss water well issues.
10/12/20 Received communication from VAFB about water well confidential data
S ) 11/09/20 - Shared Lompoc AE package with SWB
27 |Lompoc (@), (b)(1) ?;:;r;;‘icr:‘;r;alglng AE document af(tjejr WBZrOe;lew and comments. 01/18/20 - Recieved comments from SWB
y Loncurrence expected June ’ 02/17/21 - Updated AE package received from operator.

03/15/21 - Coastal Engineer creating powerpoint to share package with USEPA.
04/05/21 - Updated AE package was sent to SWB for review.
05/13/21 - Operator provided PG stamped documentation for recent additions to application.
Ongoing discussions to finalize exemption criteria [(b)(1) or ( ¢}]. Target Preliminary Concurrence from WB on June 2019.
5/13/2019: Meeting scheduled with WZ! for 5/14/2019.
5/31/2019: (AVZ) Inland responds to gestions/comments submitted to DOGGR from SWB.
6/10/2019: WB reviewing the comments.
9/16/2019: (WB-JZ) Arranging meeting w/ DOGGR to discuss AE boundary related to {b)(1) condition.
10/30/2019: (SWB) Held meeting to define/discuss issues with Tulare B & Lower Tulare that need to be addressed for Preliminary Concurrence to be g
11/20/2019:(AVZ) WB responded as they are not in a concurrence with current boundary because the presence of commercial hydrocarbon. WB will ¢
1/20/2020:( AVZ)Operators met with CalGEM to discuss proposed {lower and upper)Tulare boundary.
02/5/2020: (AVZ) CalGEM updated WB on discussions they had with the Operators.
02/19/2020:(AVZ): Operators seeking follow up meeting on 02/25/2020.
04/01/2020:(AVZ) : Reviewing maps submitted by the operators.
05/07/2020:(AVZ) : Maps being corrected by operators.

28 |Midway-Sunset Il (Tulare) (a).(b) (1) SWB define/discuss issues with Tulare B & L. Tulare at Operator 06/23/2020:EAVZ): Operators presented proposed revised draft maps to WB and CalGEM.

meeting. Fraliminary Concurrence sipected June 2021,

08/17/2020:(AVZ): Waiting on Operators to submit revised maps and data.

10/12/2020: (AVZ): Operator communicated the revised application will be submitted soon.
10/13/2020:(AVZ): Operator submitted revised AE application.Under review at CalGEM.
11/13/2020: (AVZ): Revised application submitted to WB/HQ .

12/16/2020:{AVZ): Received comments from WB.

01/12/202 1:{AVZ): Received response and comments from Operator. Under review at CalGEM.
01/29/2021:(AVZ) : Meeting with Operators to discuss missing information and darification.
02/16/20121:(AVZ): Operators updating application.

03/02/2021:(AVZ): Received updated application. Under review at Inland before sending to HQ and WB.
04/6/2021:(AVZ): Comments to the updated application submitted to WB.

06/07/2021{AVZ): Responded to WE questions.
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29 |Kern River

(a), (b)(1)

DOGGR recieved draft KR Preliminary Concurrence. Operator
updating application. Preliminary Concurrence expected Aug
2021.

Revised captlre radius (make Use of updated water demand data on some water wells) memo sent to WB 3725719,

4/04/2019: (XX} Water Board received and reviewing Kern River AE Water Well Capture Radius Analysis.

5/13/2019: WB still 1-2 weeks out from draft letter

5/29/2019: (MVG) Inland send Memo to SWB regarding Supplemental maps to March 22, 2019 Water Well Capture Analysis memo.

6/10 WB is working through draft concurrence letter still working towards June 2019.

6/12/2019: (EG w/SWB Legal) DOGGR recieves draft KR Preliminary Concurrence. Under review by DOGGR legal.

7/22/2019: (DOGGR Legal) State Water Board is concurring with the proposed exempted area below the C-Silt. The updated draft is a partial concurre
8/28/2019: (MVG) Chevron has completed revision of App.to only extend up to the C-Silt and not above.

9/8/2019: (MVG) Organizing a review of revised App. w CVX/WB/DOGGR.

9/17/2019: (MVG) DOGGR/CVX/WB met to discuss aspects of revised app. Will make changes as required for WB Review.

10/16/2019: (MVG) DOGGR sends to WB app. docs & app. wording describing "Top proposed Exemption' and CVX is modifying application accordingly
10/20/2019 :(MVG) Held meeting (11/18/19) with WB, Inland, HQ and CVX on proposed exempt area. CVX group taken the information for their intern
12/13/2019: (MVG) Held meeting with WB to convey operator agreement to the proposed boundary by WB, water well survey revised to reflect 1017
02/5/2020: Waiting on revised application from Chevron.

02/19/2020:(MVG) Received the shapefiles from Chevron. Under review by CalGEM.

03/10/2020:(MVG) Operator preparing revised application. Proposed draft map by CalGEM with location of the water wells shared with WB.
04/01/2020:(MVG) Operator technical team met with CalGEM team to discuss deliverables.

05/20/2020:(MVG: Operator contacted CalGEM for clarification.

07/31/2020:{MVG1CalGEM received revised application from Operator.

10/07/2020:(MVG): Application submitted to HQ and WB for review. Presentation to WB/HQ on 10/15/2020.

11/23/2020:(MVG): CalGEM submitted additional documents required to update the application to Chevron after discussion with WB.

12/7/2020: (MVG): Received commaents from WE.

171372021 (MVG): Chevron presented the reply to the CalGEM and WE comments. Final document expected in next two weeks.

1/25/2021: (MVG): Operator technical response forwarded to HQ /WB.

2/8/2021: (MVG): Met with Operator to discuss HQ comments.

3/1/2021:(MVG): Met with WB and Legal for clarification of Chanac being included in the application and other technical questions related to Chanac
03/15/2021:(MVG}: Received comments from WB . Operator working on the response.

AL27/2021 (AMIGEY Racoivad ciinnloamantal data far \WB nactinne

30 |Mt. Poso (Dorsey Area)

(a), (b)(1)

Preliminary Concurrence sxpected Aug 2021,

Received AE document 4/2/19 but needed revisions. Sent back 4/11/19. No Change-Waiting for official application.

5/16/2019 (WM) DOGGR received application from EnviroTech, returned to operator for further edits.

8/12/2019: (WM) EnviroTech submitted revised app#2 to DOGGR on July 18, 2019. DOGGR almost finished reviewing application. Demonstration of h
Working with Operator on App Edits.

11/01/2019: (CC) District reponses to Jason M. & Bill B. Inquiry. (WTL) establish Operator/DOGGR meeting for Nov 18th to discuss application status a
11/20/2019: (WM) Met with consuitant 11/15/19 to communicate the urgency to submit documents required to show hydrocarbon distribution on pr
prior to a follow up meeting with Operator.

12/04/2019: (WM) Working with consultant on what additional data, figures, graphs, and diagrams are needed to satsify criteria for proposed exempt
consultant on expected timeline of additican! analysis that is needed.

1/21/2020:(WM) A key well{AP| :029-12043 Signal Bishop 22-1) with significant hydrocarbon show located outside the AE boundary was identified by c
team met consultant on 1/10/2020 to discussed urgency in updating new maps, figures, text etc.

02/18/2020: (WM): Consultant working on the project conveyed last week that, they will be submitting the application. As of today,no application rec
03/02/2020:(WM) Received updated application. Currently under review by CalGEM. Scheduling meeting with WB to present the application.
04/01/2020:(WM): Received application from Operator. Setting up meeting with WB on 04/07/2020 to brief.

04/07/2020:(WM):Presented overview of the application to WB . Waiting on the corrections and forward to WB.

05/07/2020:(WB): Received feedback from HQ. Working on the corrections before forwarding to WB.

05/20/2020:(WM: Application submitted to WB for review on 5/12/2020.

07/01/2020:(WM): Planned review by WB and CalGEM scheduled on 7/6/2020.

07/06/2020:(WM): Preliminary review with WB and CalGEM completed.

08/07/2020: (WM): Received comments and questions from State and Central Valley WB.

11/17/2020:(Wh): CalGEM met with Operators to discuss delivery of the revised application.

1273172020 (WM Received revised documentation from Operator . Under review at CalGEM.

1/21/2021: (WM): Communicated to Operator on missing data and information. Awaiting response from Operator.

{3/03/2021:0W M) Received updated application and response to WB/CalGEM question. Under review at Inland.

03/17/2021:(WM) : Updated application submitted to HQ and WB.

03/29/2021:(WM): Correction to the updated application submitted to WB/HQ.

6/07/2021:(WhM: EPA/WR/CaIGEM meet to determine and confirmed the application to be standalone. Minutes of the meeting distributed.

31 |Lynch Canyon - Santa Margarita

No concurrence from the WRBs. For phase-out of any existing
injection

For phase-out. Met with operator at SWB 10/25/18. Discussion within WB to develop document (letter) to be signed by Harris and Bishop outlining b
6/13/2019 Operator met with DOGGR and WB and received approval on proposed wells to convert from Lanigan to D sands for collection of water sa
10/17/19 Coastal will be sending a letter requiring the phase out of injection with a reasonable timeline and workplan to acheive compliance.
11/13/19 |etter to terminate injection has been sent to Eagle Petroleum.

02/06/20 A letter to respond to the operator's response to November letter has been drafted and reviewed by SWB. The letter has been submitted tc
2/19/2020 Letter sent to operator with details of deliverables and deadlines for water sampling, phase out plan, and alternative contingency plan
3/18/2020 Alternative Plan due date extension granted at operators request

04/02/20 Operator has requested an extension for 90-days to all request due to low oil prices and COVID-19 issues.

05/07/20 Updated letter to Eagle drafted and shared with CalGEM Legal

05/18/20 Letter for extension to plan submission and cessation of injection sent to Eagle. All production is currently shut-in. Injection to cease some t
08/11/20 - Letter sont to operator formalizing the ceasing of all injection into the Sants Margarita formation.

32 South Belridge - SE Area

No concurrence from the WBs. For phase-out of any existing
injection

For phase-out. Discussion within WB to develop document (letter) to be signed by Harris and Bishop outlining basis for decision and steps needed for
for CEQA discussions on phase-out and re-piping/facilities plans.

3/12/2020 Phase Out Plan joint approval letter sent to operator

5/13/2021 (CJ) Transition UIC application: Inland District received on 5/10/2021 the Water Boards' comments on Aera's proposed Risk and Mitigation
to provide responses to Water Board comments along with Civil Engineering Stamps by June 11th. CalGEM will add our responses to the comments di

33 Elk Hills - southeast area

No concurrence from the WBs. For phase-out of any existing
injection

4/15/2020: (MS):Operator working on application to phase out injection from Upper Tulare.

5/13/2021 (CJ) Transition UIC applications: Inland District on 5/8/2021 sent responses to the Water Board regarding their comments on UIC Project Nc
26R WFE, UIC Project No. 22800013, and will begin the AOR shortly. 6/9/2021 (C)) For the NW Stevens
reviewing CalGEM review and draft PAL. For the 26R Stevens WF, UIC Project Nos. 22800013 & 22800017, Inland District is reviewing CRC's responses {

Summary %
Already approved by EPA (1-20) 21 67

Submitted, waiting for Approval by EPA (21) 1 3

Being prepared for Submission (22-24) 3 10

On Public Comment (-) 0 o0

Being prepared for Public Comment (25-26) 2 6

Being reviewed, needing WB Preliminary Concurrence Letter (27-30) 4 13

Not expecting a C. L.; for phase-out of any existing injection (31-32) 30

Total 31 100
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Exemption

Count |Additional Aquifer Exemptions Criteria Status as of| Thursday, August 20, 2020
CFR 146 .4
1 Livermore (a), (b)(1) Approved by EPA-DOGGR Received ROD and AE enclosures
2 |Casmalia (a), (b)(2) WB sent comments to District 2/21/19. Proponent and
3 Deer Creek (a), (b)(2) District responded to WB questions 1/28/19. Concerns on
4  |Round Mountain (South Area) (a), (b) (1) Submitted package to WB for review 3/7/19.
N UTT PaUsT ITUNT UPETJLUT QUT LU ULTTET PITUTTIVY. 87297 ZU1T. [VVIVI}
5 Northeast Edison a) b}l Bt o g o o
6 Lost Hills BIPhase 2 (a), (b)(2) Updated AE document not yet received. No Change-Waiting for
7 Kern Bluff AE document (from Citadel E&P) not yet received No Change-
8 Blackwell's Corner a)b)lorc) AE document (from E&B Natural Resources) not yet received.
7/9/2020:(WM) Received AE application. Under review.
271272021 (WM} Operator taking water sample for testing.
9 North Antelope Hills a)b)l
10 |Placerita Sample from 2014 is over 10,000 ppm TDS. New sample to come
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